



**DOC N 893 Rev1
CEN/TC250
Jean-Armand CALGARO
Chairman**

Paris, 3 May 2011

To CEN/TC250 Members

Subject : Reply to Mandate M466 – Draft time-table – Rev1

Dear All,

We discussed the reply to the Programming mandate at our TC meeting in Bratislava. I am sending you a global draft time-table for your information and to inform CEN/CMC and the Commission. Of course the following proposal is only a draft, and it is not fully complete. However, it is important to have a global and reasonable view about how our work is to be organised.

Date	Event	Decision/Work item
19 th of May 2010	Programming Mandate M466 issued to CEN	
	BT accepts Mandate M/466 "Programming mandate" to CEN in the field of "Structural Eurocodes" as in Annex to BT N 8468.	BT allocates the work to CEN/TC 250 "Structural Eurocodes".
17 th September 2010	20 th ENC Group meeting Brussels. Discussion about preliminary project proposals established by SC, HG and WG Chairmen, discussed in Nicosia (CG meeting on 6-7 September 2010)	
15 th and 16 th November 2010	38 th meeting of CEN/TC250 – Bratislava Discussion on priorities	
7 th December 2010	Letter Chair N 1655 to SC and WG Chairmen	

Dresden, 10 th and 11 th March 2011	40 th meeting of CEN//TC250/CG	Discussion of revised drafts of project proposals (proposals for new works on Eurocode standardization)
Brussels, 13 th April 2011	21 st ENC Group meeting Discussion on the reply to the “Programming mandate”	
26 th and 27 th May 2011	39 th meeting of CEN/TC250 Final discussion on the reply to the “Programming mandate”	Final answer to the Commission
30 th June 2011	CEN replies with proposals and work plans with a time strategy.	
8 th and 9 th September 2011	41 st meeting of CEN/TC250/CG in Paris.	
14 th and 15 th November 2011	40 th meeting of CEN/TC250 Prague.	
31 st January 2012	Commission considers reply after consulting ENC Group and responds	
30 th June 2012	CEN responds to Commission with specific mandates (including suggestions for priorities, if requested)	
31 st December 2012	Commission accepts work programme and specific mandates	
31 st March 2013	Preparation of standardization contracts	
31 st March 2013	Launching of the 5 year review for existing Parts – Review comments expected for September 2013	SC and HG Chairmen
30 th June 2013	Commission/CEN agree financial conditions	CEN instructs Secretariat (BSI) in August 2013
September 2013	Secretariat instructs SCs/WGs/HGs to do work and states remuneration	
January 2015		Start publication of Technical Reports (JRC). Draft revisions of existing Eurocodes available for comment.
June 2015	Commenting period on TRs.	
September 2015		Draft revisions of existing Eurocodes available for comment.

October 2015		TC250 decides whether or not to accept JRC reports and comments – Conversion to CEN Technical Specifications commences (new Parts only).
October 2016		TSs published (new work items) Preparation of EN Parts requested from WGs on basis of TSs and comments made on them.
Mid 2018		TC approval to go to Formal Vote for revision of existing Parts.
October 2018		2 year vote on TSs to agree conversion to ENs.
January 2019		Vote on revisions to existing parts (second generation of ENs).
October 2020		Vote on prENs of new Parts.

Yours sincerely



Prof. Jean-Armand CALGARO

Copy : V. Leoz Arguelles, M. Fuchs, A. Pinto, A. Da Costa